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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 222 Date: 03-Mar-201 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 176

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Rainy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Revised HSP and sent to Keith.
·Jim was in Oakland today.
·Accepted an invitation from Limor Rozmarin to attend OTD1 risk management meeting on 3/18/2010 at
10 a.m.
·Revised HSP and chose Type C permit and resubmitted to Keith .
·Received SMR from Keith Huffman of Office of Structural Materials (METS), Bay Area Branch dated
March 3, 2010 as follows:
Service Platforms – MetalFab, Santa Clara, CA
·All Service Platform Components are completed and have been released to the jobsite
·Bolt Samples have passed METS QA testing
Roadway Lighting Assemblies – Structural and Steel Products, Fort Worth, TX 
·4 demonstration light poles have been installed on the skyway .
·SMR attended 65% PS&E meeting, provided comments regarding welding, coatings, straightness,
aesthetics, etc., as appropriate.  Currently awaiting 95% submittal – SMR will review and comment as 
necessary.
·SMR has reviewed and commented on the 95% PS&E submittal. Of particular note is the deletion of
the lowering mechanism for the lighting assemblies.

Bike Path Railing – Pisor Fence, Citrus Heights, CA 
·Fabrication of stainless steel embed base plates is complete
·Fabrication, galvanizing, and painting continue on carbon steel panels. Panels released to the jobsite
have been installed.

Bike Path Expansion Joint – MCM Construction, Oakland, CA 
·A pre-weld meeting was held, and METS has approved the Contractor’s WQCP and Shop Drawings
·Components are currently being machined, with welding scheduled to begin later this week
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